
Underhill Highways Infrastructure and Equipment Committee 

Meeting No. 21 

2/18/19 

Members present:  Kurt Johnson, Mike Weisel, Clarke Elliott, Rick Heh 

Meeting convened at 5 pm at Town Hall 

Bridge 8 repair 

 Kurt will send us all copies of Brian’s draft RFP and asks that we reply with any 
comments before next Tuesday’s S-board meeting 

 We have approximately $101,000 between the original allocation and the left over 
funds from the Irish Settlement Road culvert 

 Since we added the wing wall and back wall work to the project scope, the cost may 
exceed the $101,000, so Kurt is going to see where additional funds can be 
procured. 

Irish Settlement culvert update 

 The culvert is essentially complete but may need an upstream headwall added this 
spring 

 We have approximately $27,000 left of our original grant 
 Any additional work will be paid for at an 80/20 split, grant/local funds 

Paving bid package 

 We should get this out fairly soon to include remaining River Road, Krug Road 
apron, Green St., Town Hall parking lot, Meadow Lane and Sugar Hill 

 We discussed indexing the bid to reflect changes in fuel prices but decided against it 
 River Road may benefit from an underdrain installation in one area before paving 
 We need to ask Nate about thickness of pavement in the Town Hall lot and Krug 

Road in order to decide whether to cold plane (paving contractor would do) these 
areas or simply remove the existing pavement (Town would do) 

Gravel road reconstruction 

 We have loan quotes from Union Bank (4+%) and Mascoma Bank (3.25%) 
 These would result in annual payments of something less than $40,000 for a 

$500,000 loan 
 Two different loans are presented in 2 articles for the Australian ballot at Town 

meeting.  If approved, monies can’t be spent until July 2019. 
 The current plan is to utilize a contractor(s) for the anticipated gravel road work. 
 This will necessitate preparing a scope of work and some plans or details by an 

engineer for each road segment before July so bids can be solicited. 
 We felt it would be best to separate Irish Settlement and Poker Hill to keep project 

size within reach for the smaller contractors 

Local gravel 

 Two potential sources have been identified – Beartown Road pit on Town land 
and/or Pat Lamphere’s land and a hill near the sand stockpile at the Town garage 

 Kurt is going to have Mike’s Coring and Drilling come punch some holes in both 
spots in late March 



 It was suggested we might want to supplement this with a few selective test pits 
using the Town excavator 

 Jeff Alexander has expressed interest in purchasing a half acre of Town land near 
the old Beartown pit.  This is one of the areas we may be interested in extracting 
gravel if the borings reveal good quality. 

River Road UPWP 

 The Town applied for and received a UPWP grant for $40,000 for the CCRPC to 
study bike access on River Road and on to the Cambridge town line and to 
determine the cause and remedy  for the rutting and pavement break-up along both 
edges of River Road 

 We will supplement this with an expenditure of $10,000 in local funds 
 We expect the study to be done this summer 

Class 4 roads 

 Rick has prepared an informational sheet regarding local roads for Town meeting 
 Rick and Kurt will work up a brief survey for Town meeting to gauge the residents’ 

preferences regarding Class 4 roads 

Next meeting:  5 pm, March 18 

 Agenda to be determined 

 

Meeting adjourned at 6:35 


